Title	Oct 18	Nov 18	Dec 18	Jan 19
 (MS0) Open Intent to Participate 	10/29/18	\diamond		
 Gambia 7.0 release 	11/2/1	8 🔷		
 (MS1) Planning complete / Intent to Participate Closed 		11/23/18 🔶		
 Gambia 7.1 release 		12/7/18	\diamond	
 (MS2) Test cases documented in test case database 		12/7/18	\diamond	
 Event - Gambia Plugfest (tentative) 				1/8/19
 (MS3) Installer integration with OpenStack 			▼	
 3.0 Integration / nosdn deploy / run HC 		12	2/19/18 🔷	
 3.1 deploy SDN / pass HC 				1/18/19 🔶
 Gambia 7.2 release 				1/18/19 🔷
 (MS4) Test Framework ready 				2/1/19
 (MS5) Scenario integration and Feature Freeze completed 				
 (MS6) Test cases implemented, preliminary documentation completed 				
 (MS7) Stable branch 				
Event - ONS NA				
Event - OpenStack Summit				
 (MS8) Formal test execution completed 				
 (MS9) Documentation completed 				
 (MS10) JIRA issues assigned to release closed or deferred 				
 (MS11) Release Hunter 8.0 				
Event - KubeCon				
 (MS12) Release Hunter 8.1 				
 Complete testing 				
 Update Docs / JIRA cleanup 				
 Tag Repos / Release 				
 (MS13) Release Hunter 8.2 				
 Complete testing 				
 Update Docs / JIRA Cleanup 				
 Tag Repos / Release 				

