

Moselle Release Progress

M5

- ☒ Final documentation completed
- ☒ RI cookbook completed
- ☒ Prepare release artifacts
 - Tag the version of artifacts to be released
 - ☒ releng job updated to use release branch instead of master
 - Release manager collects artifact references from PTLs and communicates those to releng
 - Releng moves artifacts to hosting location and provides URLs to RM
 - RM verifies URLs
 - RM provides confirmed URL list to website manager (aka Brandon) for publication on the website
- ☒ Standalone project testing completed
- ☒ Release content finalized
- ☒ Traceability matrix updated

- [M5](#)
- [M4-S](#)
- [M4](#)
- [M3](#)
- [M2](#)
- [M1](#)

Notes on M5

M4-S

- ☒ Proofreading completed.

Notes on M4-S

- New milestone approved by [TSC agreement Mar 29, 2022](#)
- Proofreading completed moved from M4

M4

- ☐ RI validation testing completed. The lead for each RI presents the validation plan and results to the TSC.
- ☐ High priority Jira issues resolved (closed or assigned to future release)
- ☐ Specification content created matching high level issues (M2) (Note: moved from M3, per [TSC agreement Mar 29, 2022](#))
 - ☐ Workstream leads review PR status with TSC
 - ☐ PRs indicated as closed on the specification dashboard

Notes on M4

- Specification content created - moved from M3 per [TSC agreement Mar 29, 2022](#)

M3

- ☐ RC2 - RC workstream lead confirms successful completion of validation test plan (statement in TSC meeting or email to TSC list)
- ☐ High priority Jira issues resolved (closed or assigned to future release)
- ☐ Preliminary documentation completed (confirmed by DOCs team)
- ☐ RI2 development completed (confirmed by workstream lead)

Notes on M3

M2

- ☐ RC2 - ready to begin validation testing (statement in TSC meeting or email to TSC list)
- ☐ RC2 - coverage of RA specified
- ☐ Jira issues assigned to release for each participating project (should reflect work described in project release plan)
- ☐ High level issues identified by specification team and appear on dashboard.

Notes on M2

M1

- ☐ RC Workstream lead(s) recommend [RM and RA versions](#) to the TSC for use in the release
- ☐ RI workstream lead(s) recommend [RM and RA versions](#) to the TSC for use in the release
- ☐ RC [validation plan](#) created or updated
- ☐ RI [validation](#) plan created or updated
- ☒ Release string "Moselle Release" created in Jira
- ☒ Release string "Moselle Release" created in GitHub
- ☒ Release milestone dates added to GitHub
- ☐ PTLs [submit project-level release plans](#)
- ☐ Workstream leads complete [specification planning template](#) for release
- ☐ RC workstream leads propose [plan for RC development](#) (based on an updated RA)

Notes on M1