

Release Process Development

The purpose of this page is to track notes and artifacts used to develop the release process.

Date	Description	Notes / Link
01 Jun 2021	TSC approves schedule for the Lakelse release	
09 Apr 2021	Completed review of comments to Release Process Milestone Planning	
26 Mar 2021	First Release Process Development Meeting	
23 Mar 2021	Established release process meeting (Fridays, 7 a.m. Pacific) to resolve issues and continue process development	Release Process Development Meeting
15 Mar 2021	Milestone proposal reviewed in tech discuss meeting and feedback provided.	
03 Mar 2021	Created milestone proposal and schedule proposal for June release	Release Process Milestone Planning
04 Feb 2021	Presentation at Development and Test Forum, Feb 4, to build consensus on goals and objectives of the release process	Anuket Release Process Issues and Objectives-2.pdf
09 Feb 2021	Identify tasks for which there is a gap in creating a release process	Release Process Tasks
16 Feb 2021	Meeting to discuss release process and develop consensus on a preliminary proposal, which was presented to TSC on Feb 23.	Anuket Release Process Preliminary Proposal.pdf