

Orinoco Release Progress

M5 (7/25/2023)

- ✓ Final documentation completed
- ✓ RI cookbook completed
- ✓ Remaining Jira issues assigned to the release closed or pushed to next release
- ✓ Prepare release artifacts
 - Tag the version of artifacts to be released
 - ✓ releng job updated to use release branch instead of master
 - Release manager collects artifact references from PTLs and communicates those to releng
 - Releng moves artifacts to hosting location and provides URLs to RM
 - RM verifies URLs
 - RM provides confirmed URL list to website manager (aka Brandon) for publication on the website
- ✓ Standalone project testing completed
- ✓ Verify that there are no unmerged patches
- ✓ Release content finalized
- ✓ Creation and submission of marketing highlights
- ✓ Finalize version numbering for RM, RA1, RA2
 - [pull/3382](#) - merged
 - [pull/3402](#) - created
- ✓ Traceability matrix updated

- [M5 \(7/25/2023\)](#)
- [M4-S \(6/27/2023\)](#)
- [M4 \(5/2/2023\) - New Date 5/16](#)
- [M3 \(4/4/2023\) - New Date 5/16](#)
- [M2 \(3/1/2023\)](#)
- [M1 \(2/1/2023\)](#)

Notes on M5

M4-S (6/27/2023)

- ✓ Proofreading completed (that RA1 build is fixed). (2023-06-27 TSC Agenda and Minutes)

Notes on M4-S

M4 (5/2/2023) - New Date 5/16

- ✓ RI validation testing completed. The lead for each RI presents the validation plan and results to the TSC.
- ✓ High priority Jira issues resolved (closed or assigned to future release)
- ✓ Software projects create release branch
- ✓ Specification content created matching high level issues (M2) (Note: moved from M3, per TSC agreement Mar 29, 2022)
 - ✓ Workstream leads review PR status with TSC
 - ✓ PRs indicated as closed on the specification dashboard

Notes on M4

M3 (4/4/2023) - New Date 5/16

- ✓ RC2 - RC workstream lead confirms successful completion of validation test plan (statement in TSC meeting or email to TSC list)
- ✓ High priority Jira issues resolved (closed or assigned to future release)
- ✓ Preliminary documentation completed (confirmed by DOCs team)
- ✓ RI2 development completed (confirmed by workstream lead)

Notes on M3

M2 (3/1/2023)

- ☒ RC2 - ready to begin validation testing (statement in TSC meeting or email to TSC list)
- ☒ RC2 - coverage of RA specified
- ☒ Jira issues assigned to release for each participating project (should reflect work described in project release plan)
- ☒ High level issues identified by specification team and appear on dashboard.

Notes on M2

M1 (2/1/2023)

- ☒ RC Workstream lead(s) recommend RM and RA versions to the TSC for use in the release
- ☒ RI workstream lead(s) recommend RM and RA versions to the TSC for use in the release
- ☒ RC validation plan created or updated
- ☒ RI validation plan created or updated
- ☒ Release string "Orinoco Release" created in Jira
- ☒ Release string "Orinoco Release" created in GitHub
- ☒ Release milestone dates added to GitHub
- ☐ PTLs [submit project-level release plans](#)
- ☒ Workstream leads complete specification planning template for release
- ☒ RC workstream leads propose plan for RC development (based on an updated RA)

Notes on M1

27 Mar - [Gergely Csatai](#) created Ticket for String in Jira.