

# Release Process Development

The purpose of this page is to track notes and artifacts used to develop the release process.

Date	Description	Notes / Link
01 Jun 2021	TSC approves schedule for the Lakelse release	
09 Apr 2021	Completed review of comments to <a href="#">Release Process Milestone Planning</a>	
26 Mar 2021	First Release Process Development Meeting	
23 Mar 2021	Established release process meeting (Fridays, 7 a.m. Pacific) to resolve issues and continue process development	<a href="#">Release Process Development Meeting</a>
15 Mar 2021	Milestone proposal reviewed in tech discuss meeting and feedback provided.	
03 Mar 2021	Created milestone proposal and schedule proposal for June release	<a href="#">Release Process Milestone Planning</a>
04 Feb 2021	Presentation at Development and Test Forum, Feb 4, to build consensus on goals and objectives of the release process	<a href="#">Anuket Release Process Issues and Objectives-2.pdf</a>
09 Feb 2021	Identify tasks for which there is a gap in creating a release process	<a href="#">Release Process Tasks</a>
16 Feb 2021	Meeting to discuss release process and develop consensus on a preliminary proposal, which was presented to TSC on Feb 23.	<a href="#">Anuket Release Process Preliminary Proposal.pdf</a>