Title	18	Apr 18	May 18	Jun 18	Jul 18	Aug 18	Sep 18	Oct 18	Nov 18	Dec 18	Jan 19
(MS0) Open Intent to Participate	4/13/18										
(MS1) Planning complete (scenarios or deliverables defined)		5/11/18									
(MS2) Test cases documented in test case database			5/25/18								
(MS3) Installer integration with OpenStack											
3.0 Integration / nosdn deploy / run HC				6/15/18							
3.1 deploy SDN / pass HC				6/29/18							
(MS4) Test Framework ready					7/13/18						
(MS5) Scenario integration and Feature Freeze completed						8/24/18					
(MS6) Test cases implemented, preliminary documentation completed, and stable branch open							9/7/18				
(MS7) Stable branch window close							9/21/18				
(MS8) Formal test execution completed								10/30/18			
(MS9) Documentation completed								10/31/18			
(MS10) JIRA issues assigned to release closed or deferred								11/1/18			
(MS11) Release Gambia 7.0								11/2/18			
(MS12) Release Gambia 7.1											
Complete testing									12/5/18		
Update Docs / JIRA cleanup									12/6/18		
Tag Repos / Release									12/7/18		
(MS13) Release Gambia 7.2											
Complete testing										1/17/19	
Update Docs / JIRA Cleanup										1/18/19	
Tag Repos / Release										1/18/19	