Scenarios (not including Armband)

- 36 scenarios proposed for Danube 1.0

- 15 / 36 scenarios are passing deploy
  - No scenarios are passing deploy on Joid

- 4 / 15 scenarios have sufficient Functest scores and activity to consider for release

os-odl_l2-fdio-noha	Apex
os-nosdn-nofeature-ha	Compass
os-odl_l2-nofeature-ha	Compass
os-odl_l3-nofeature-ha	Compass

OPNFV

Jira

- 1067 issues assigned to Danube 1.0
- 704 issues (66%) Resolved, Closed, Done, or Released

OPNFV

Project Notes

- Fuel
  - Identified workarounds to blocking issues upstream
- ONOSFW
  - Team has decided to defer to the Euphrates release
- Yardstick
  - Just started posting data to the dashboard over the weekend
- Bottlenecks
  - Has not yet started CI for stable/Danube

OPNFV

Questions?

Please direct any questions or comments to info@opnfv.org

OPNFV