
Title
Sep/19
Oct/19
Nov/19
Dec/19
(MS0) Open Intent to Participate
9/9/19
DPDK Userspace
9/19/19
ONS EU
9/23/19
(MS1) Planning complete / Intent to Participate Closed
9/30/19
China National Day Holiday
10/1/19
(MS2) Installer integration with OpenStack
10/18/19
Open Source Summit
10/28/19
Open Infra Summit
11/4/19
(MS3) Scenario integration and Feature Freeze completed
11/8/19
(MS4) Preliminary documentation completed
11/15/19
Kubecon
11/18/19
(MS5) Stable branch
11/22/19
Thanksgiving holiday (U.S.)
11/27/19
(MS6) Formal test execution completed
12/10/19
(MS7) Documentation completed
12/11/19
(MS8) JIRA issues assigned to release closed or deferred
12/12/19
(MS9) Release Iruya 9.0
12/13/19