
Title
ar 2018
Apr 2018
May 2018
Jun 2018
Jul 2018
Aug 2018
Sep 2018
Oct 2018
Nov 2018
Dec 2018
Jan 2019
Feb 2019
Mar 2019
Apr 2019
May 201
OPNFV Release G ("Gambia")
(MS0) Open Intent to Participate
4/13/18
(MS1) Planning complete (scenarios or deliverables defined)
5/11/18
(MS2) Test cases documented in test case database
5/25/18
(MS3) Installer integration with OpenStack
3.0 Integration / nosdn deploy / run HC
6/15/18
3.1 deploy SDN / pass HC
6/29/18
(MS4) Test Framework ready
7/13/18
(MS5) Scenario integration and Feature Freeze completed
8/10/18
(MS6) Test cases implemented, preliminary documentation completed, and stable branch open
8/24/18
(MS7) Stable branch window close
9/14/18
(MS8) Formal test execution completed
10/16/18
(MS9) Documentation completed
10/17/18
(MS10) JIRA issues assigned to release closed or deferred
10/18/18
(MS11) Release Gambia 7.0
10/19/18
(MS12) Release Gambia 7.1
Complete testing
11/21/18
Update Docs / JIRA cleanup
11/22/18
Tag Repos / Release
11/23/18
(MS13) Release Gambia 7.2
Complete testing
1/17/19
Update Docs / JIRA Cleanup
1/18/19
Tag Repos / Release
1/18/19
OpenStack "Rocky" (tentative)
8/30/18
OPNFV Release H ("TBD")
(MS0) Open Intent to Participate
8/17/18
(MS1) Planning complete (scenarios or deliverables defined)
9/14/18
(MS2) Test cases documented in test case database
9/28/18
(MS3) Installer integration with OpenStack
3.0 Integration / nosdn deploy / run HC
10/19/18
3.1 SDN deploy / pass HC
11/2/18
(MS4) Test Framework ready
11/16/18
(MS5) Scenario integration and Feature Freeze completed
12/19/18
(MS6) Test cases implemented, preliminary documentation completed, and stable branch open
1/11/19
(MS7) Stable branch window close
2/1/19
(MS8) Formal test execution completed
2/26/19
(MS9) Documentation completed
2/27/19
(MS10) JIRA issues assigned to release closed or deferred
2/28/19
(MS11) Release H 8.0
3/1/19
(MS12) Release H 8.1
(MS13) Release H 8.2