
OPNFV G/H Release

Please direct any questions 
to info@opnfv.org



Overview

• Goals
– Reduce time following OpenStack release until OPNFV release

• 8 – 9 months è 6 months (~25% reduction)
– Increase time from installer-stable (MS3) until scenario integration 

(MS5)
• 4 weeks (Fraser) è 6 weeks (50% increase)
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Overview

• How
– Start intent-to-participate ~2 weeks prior to OpenStack release
– Collapse MS3.1 and MS3.2
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Tradeoffs

• Drop one or both point releases for “Gambia” in order to have 
sufficient engineering and CI resources for “H” release.
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Questions?
Please direct any questions or comments to 
info@opnfv.org


