
Anuket Release 
Process

Preliminary Proposal



Preliminary Proposal
› Cycle: six monthly common Anuket release cycle (all streams and 

projects)
› Release dates will align with TSC meeting dates nearest to June 15 and Dec 15
› For 2021:  June 15 and Dec 14

› Names: River names in alphabetical order starting from letter "K" for 
the first release (15 June 2021)

› Traceability: specification, requirement and implementation traceability 
maintained, where required
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Preliminary Proposal
› Full alignment between streams and projects: not mandated to allow 

fast pace of progress and innovation
› Detailed calendar for each release (milestones): TSC to announce in 

the first two weeks of the new cycle
› Repos: projects use current repos until a convergence plan is defined 

and executed
› Documentation: streams and projects use current tools and formats, 

one Read The Docs edition for the whole release



Open Issues
› Integration of software development review of RM and RA drafts 

prior to publication
› Project release plans
› Upstream dependency planning
› Documentation integration / consolidation
› RC and RI validation process
› Self-release process
› Artifact hosting



To Do
› Vote on release names.  Suggest that we vote on at least two releases 

at once (i.e., “K” and “L”).
› Determine release process milestones and associated criteria for 

evaluation
› Plan schedule for “K” release
› Continue closing gaps and refining details in release plan


