



Updates to MS3 (OpenStack integration) and MS4 (Infrastructure updates)


Please direct any questions to [info@opnfv.org](mailto:info@opnfv.org)

# Proposed Changes

- MS3 – Installer Integration with OpenStack
  - Break single milestone into 3 sub-milestones
    - 3.0 OpenStack Integration + nosdn deploy + Functest support for health check
    - 3.1 Installers pass health check
    - 3.2 Deploy integrated SDN scenario and pass health check
- MS4 – Infrastructure changes complete
  - Repurpose as “Test Framework Ready”
  - i.e. test frameworks have completed integration and self validation tasks and are ready to support feature project test case implementation



# MS3 – OpenStack Integration



# Why?

- Changes to MS3 verify and make transparent that installer integration passes health check
- Takes into account coupling between installer integration, functest integration, and support for health check
- More granular view of installer integration steps from integration, to nosdn deploy, to sdn deploy.
- Changes to MS4 provide more structure for test framework projects.





## Questions?

Please direct any questions or comments to  
[info@opnfv.org](mailto:info@opnfv.org)