



OPNFV

OPNFV G/H Release

Please direct any questions
to info@opnfv.org

 **LINUX FOUNDATION**
COLLABORATIVE PROJECTS

Overview



- Goals
 - Reduce time following OpenStack release until OPNFV release
 - 8 – 9 months → 6 months (~25% reduction)
 - Increase time from installer-stable (MS3) until scenario integration (MS5)
 - 4 weeks (Fraser) → 6 weeks (50% increase)

Overview

- How
 - Start intent-to-participate ~2 weeks prior to OpenStack release
 - Collapse MS3.1 and MS3.2



Tradeoffs

- Drop one or both point releases for “Gambia” in order to have sufficient engineering and CI resources for “H” release.





Questions?

Please direct any questions or comments to
info@opnfv.org