	Title	017		Sep 2017	Oct 2017	Nov	/ 2017	Dec 2017
٠	OpenStack "Pike"	9/7/17	\diamond					
•	ODL "Nitrogen"	9/7/17	\diamond					
•	(MS0) Open Intent to Participate			10/2/17 🔶				
•	OPNFV Euphrates 5.0			10/6/17	>			
•	(MS1) Planning complete (scenarios or deliverables defined)				11/3/17	\diamond		
٠	OPNFV Euphrates 5.1				11/1	0/17 🚫		
•	(MS2) Test cases documented in test case database					11/17/17	\diamond	
٠	OPNFV Plugfest						12/4/17)
•	OPNFV Euphrates 5.2						12/15/17	\diamond
•	(MS3) Installer integration with OpenStack							•
	 3.0 Integration / nosdn deploy / run HC 						12/15/17	\diamond
-	 3.1 pass HC 							1
	 3.2 deploy with SDN / pass HC 							
•	(MS4) Test Framework ready							1/
•	(MS5) Scenario integration and Feature Freeze completed							
•	(MS6) Test cases implemented, preliminary documentation completed, and stable branch open							
٠	ONS							
٠	(MS7) Stable branch window close							
٠	(MS8) Formal test execution completed							
•	(MS9) JIRA issues assigned to release closed or deferred							
٠	(MS10) Documentation completed							
•	(MS11) Release F 6.0							
▼	(MS12) Release F 6.1							
	Complete testing							
	 Update Docs / JIRA cleanup 							
	 Tag Repos / Release 							
▼	(MS13) Release F 6.2							
	Complete testing							
	 Update Docs / JIRA Cleanup 							
	 Tag Repos / Release 							

