

# Jerma RC0 Status

# Jerma RC0 Status

- › Low completion rate for release management tasks
- › Stor4NFV has been unresponsive since MI
- › No formal integration team has been established
  - › Using release meeting as a forum to discuss integration
- › No confirmed integration test platform
- › Concern about status of Airship / James
- › No definition for RI