Title	017	Sep 2017	Oct 2017	Nov 2017	Dec 2017
 OpenStack "Pike" 	9/7/17 🔇				
 ODL "Nitrogen" 	9/7/17	\succ			
 (MS0) Open Intent to Participate 		10/2/17	\diamond		
 (MS1) Planning complete (scenarios or deliverables defined) 			11/3/17	\diamond	
 (MS2) Test cases documented in test case database 				11/17/17 🔶	
OPNFV Plugfest				12/4/17	7
 (MS3) Installer integration with OpenStack 					•
 3.0 Integration / nosdn deploy / run HC 				12	2/15/17 🚫
 3.1 pass HC 					
 3.2 deploy with SDN / pass HC 					
 (MS4) Test Framework ready 					1,
 (MS5) Scenario integration and Feature Freeze completed 					
 (MS6) Test cases implemented, preliminary documentation completed, and stable branch open 					
• ONS					
 (MS7) Stable branch window close 					
 (MS8) Formal test execution completed 					
 (MS9) JIRA issues assigned to release closed or deferred 					
 (MS10) Documentation completed 					
 (MS11) Release F 6.0 					
▼ (MS12) Release F 6.1					
 Complete testing 					
 Update Docs / JIRA cleanup 					
 Tag Repos / Release 					
▼ (MS13) Release F 6.2					
Complete testing					
 Update Docs / JIRA Cleanup 					
 Tag Repos / Release 					

Tag Repos / Release



