

2021-11-08 - [Anuket RA-1] - Workstream Meeting Agenda and Minutes

Meetings Every Monday at 15:00 UTC

Zoom Meeting link: <https://zoom.us/j/99279174971?pwd=eWozNENnYkpLSXdRSzZvbINKVU1wdz09>

Attendees:

- Name (Organisation) | will incorporate Participant report from Zoom.

Name
Karine Sevilla
Pankaj Goyal

As a courtesy to your colleagues please mute yourself when in listen mode. Thanks

Next Release

- Important Topics to cover:
 - RM Alignment

Important Information:

- Lakelse Release Milestones | [Lakelse Specification Planning Dashboard](#)

Milestone	Date	Notes
M4	16 Nov 2021	
M5	30 Nov 2021	
M6	07 Dec 2021	

Meeting Recording: none

Agenda and Minutes

- Agenda Bashing
- Antitrust Policy: <https://r.lfnetworking.org/Antitrust%20Slide.pdf> and [GSMA Anti-Trust Policy Notice](#)
- Final [Lakelse Release Plan](#)
- Review [RAI Project Board - Open Issues and PRs](#) |
- Next Release planning
- rst conversion
 - [Cedric Ollivier](#) volunteered to convert RA-1 to rst
 - rst development tool: Atom
- Other Meetings
 - [2022 LFN Developer & Testing Forum January](#) Jan 10-13, 2022
 - session on RA-1 to understand where companies are and where they are headed: e.g., minimal environment, edge environments, use of Cyborg, distributed configuration, distributed control, ...
 - Next GSMA OITF meeting on December 6th (4 AM Mountain Time)
- AOB
 - Meetings time does it need to change?
 - Meetings: Cancel meeting of Nov 22, Dec. 20, Dec. 27
 - Vacation Plans:
 - Pankaj: December 20 - 23
 - Ildiko: week of Thanksgiving;
 - Karine: On vacation - return Nov. 4; on vacation December 22 - January 2
 - Cedric: On vacation - return Nov. 8

Open Issues

Issue #	Deliverable	PR #	Status	Action Items	Comments
2495	Upgrade to OpenStack Wallaby release	Ch01: PR #2634 Ch02: PR #2635 Ch03: PR #2636 Ch04: PR #2637 Ch06: P R #2640 Ch07: no changes Ch08: PR #2647		Cedric Ollivier RA1 CH05 Karine Sevilla to start on Ch 06 to 08 Pankaj Goyal	Priority: To be included in this Release Ch01: PR #2634 Merged Ch02: PR #2635 Merged Ch03: PR #2636 Merged Ch04: PR #2637 Merged Ch06: PR #2640 Merged Ch07: no changes Ch08: PR #2647
2496	Add Cyborg as an Optional Core Service (a la IroniC)	PR #2648		Pankaj Goyal Re-insert Cyborg content (from comments) and change	Include RM updates. Link to RA1 Issue #2239 PR #2648 Change Figure 3-1 and change to Table in 3.3.1.2 Change in Chapter 04 Priority: To be included in this Release
2497	Standardise on use of the term "server" for physical, VM or container	PR #2674		Pankaj Goyal to create issue and PR	PR #2674 Priority: To be included in this Release
2498	Add/Change requirements and content around containers as per OpenStack evolution	Not needed			Priority: To be included in this Release No changes were identified and so the Issue was closed
2588	Alignment with RM Security Alignment	PR #2655		Karine Sevilla	PR #2655 Priority: To be included in this Release
2499	Add requirements around the use of OpenStack APIs for Edge, Hybrid and Multi-clouds				Priority: Nice to include in this Release – backlog for next release
2500	Update Requirements and Content for Edge				Priority: Nice to include in this Release – backlog for next release
TBD	Update Requirements and Content for Hybrid Multi-cloud: OpenStack Omni				Priority: Low Priority for this Release – backlog for next release
2238	Align with RM Automation Ch09 - RM Issue #2087				Priority: Nice to include in this Release – backlog for next release
2045	Storage Content Improvements				Improve content and align with new RM content Priority: Nice to include in this Release
	Proofreading				PR #2689