

2022-01-31- [Anuket RA-1]- Workstream Meeting Agenda and Minutes

Meetings Every Monday at 15:30 UTC

Zoom Meeting link: <https://zoom.us/j/99279174971?pwd=eWozNENnYkpLSXdRSzZvbINKVU1wdz09>

Attendees:

- Name (Organisation) | will incorporate Participant report from Zoom.

Name
Cedric Ollivier
Ildiko Vancsa
Karine Sevilla
Pankaj Goyal

As a courtesy to your colleagues please mute yourself when in listen mode. Thanks

Agenda and Minutes

1. Antitrust Policy: <https://r.lfnetworking.org/Antitrust%20Slide.pdf> and [GSMA Anti-Trust Policy Notice](#)
2. Agenda Bashing
3. Release information
4. Review of Moselle specification planning
5. rst conversion status
6. Issues and PRs ongoing
7. GSMA RA1 version 2
8. Inputs following LFN D&T forum
9. Next Meetings, vacation plans
10. AOB

Release information

- Moselle Release [milestones](#)

Milestone	Date	Notes
M1	2022-02-01	Release definition
M2	2022-03-22	Scope freeze
M3	2022-04-19	Content freeze
M4	2022-05-17	Proofreading
M5	2022-06-07	Release readiness
M6	2022-06-14	Sign off

Moselle Specification Planning

[Moselle Specification Planning Dashboard - RA1](#)

Dashboard filled with the issues created

RST conversion

First step: md files cleaning is done, PR #2766 merged

RST files are generated and uploaded, PR #2799, merged,

Action (Cédric/Karine): work on links modifications

AP (Cédric/Karine) last step: link to RTD for references (internal and external) in a temporary step and then Sphinx when RM is done

PRs

GitHub [RA1 project](#)

Github rules update: discussion on going with TSC, to be continued on Tuesday 1st of February

GSMA RA1 version 2

Content and planning for GSMA RA1 version 2

Moselle good candidate for version 2: agreed

Expected date for the completion of GSMA document : beginning of H2

RA1 + RC1 content in addition

Some portion of RI1 could be added to address Telstra request for deployment examples

Inputs following LFN D&T forum

Following LFN D&T Forum discussion on hybrid multi cloud, inputs from John Hartley for network orchestration, set of specifications to be analyzed:

- <https://www.etsi.org/technologies/nfv>
- NFVO, SOL005/IFA013, IFA005

Next meetings

2022-02-07

Actions

Name	Action
Cédric/Karine	Links modifications on RST files
Cédric/Karine	RST coversion last step: link to RTD for references (internal and external) in a temporary step and then Sphinx when RM is done

Meeting Recording: none