

Moselle M5 - M4-S review

M5

- ✓ Final documentation completed
- ✓ RI cookbook completed
- ✓ Remaining Jira issues assigned to the release closed or pushed to next release
- ✓ Prepare release artifacts
 - Tag the version of artifacts to be released
 - ✓ releng job updated to use release branch instead of master
 - Release manager collects artifact references from PTLs and communicates those to releng
 - Releng moves artifacts to hosting location and provides URLs to RM
 - RM verifies URLs
 - RM provides confirmed URL list to website manager (aka Brandon) for publication on the website
- ✓ Standalone project testing completed
- ✓ Release content finalized
- ✓ Creation and submission of marketing highlights
 - RC1+2 same functional scope, only version updates
- ✓ Finalize version numbering for RM, RA1, RA2 – PTL of each needs to complete this task.
 - ✓ Fix the comment from Pankaj in pull/3077 and rebase
- ✓ Traceability matrix updated

Notes on M5

M4-S

- ✓ Proofreading completed.