

# 2022-08-10 Agenda and Minutes

New Time: 6AM Pacific Wednesday, 3PM CEST, 1PM GMT, 0630 India time

## Attendees

Al Morton Sridhar Rao Intern Shivank Chaudhary

Fedrica on vacation till August 29. 03 Aug 2022 - Al was out

Item	Desc	who	Notes/minutes
	Nile Release Plan Creation  Schedule  M1 Release Plan Due 16 Aug 2022	all	Review <a href="#">Sridhar Rao</a> input  Started <a href="#">Release Plan for ViNePerf Nile</a>  Reviewed the VinePerf Release Plan above. Several Moselle JIRA tickets need to move to Nile. (edit fix version)  1, 2, 5, Shivank will look at these, 3, 4, 6 Sridhar will look at. Shivank and Sridhar will meet separately to discuss.
	eBPF	Sridhar Rao	Sridhar presented slides, which he will use to familiarize Anuket with XDP and eBPF    <a href="#">eBPF-Anuket.pptx</a>
	Shivank's Intern update		L3AF project in LFN - life cycle management on eBPF programs  Cilium project has done some of their own benchmarking - but uses some unknown TCP: <a href="https://docs.cilium.io/en/stable/operations/performance/benchmark/">https://docs.cilium.io/en/stable/operations/performance/benchmark/</a>  Not much uptake in telco - still many operations issues. The Cilium community agrees that they have not made a good case for telco usage (in conversations with Sridhar).
	Post review of Daniele's work 13 Jul 2022  closure to Daniele's work and see if there is anything worth publishing, may consider less-selective conferences if novelty is less	Sridhar	10 Aug 2022  Learned about Trex and prox and operating them successfully, using nodes pod 12, but node 4 is failing constantly <a href="https://jira.anuket.io/browse/INFRA-6">https://jira.anuket.io/browse/INFRA-6</a> .  Need to review first Mentoring report  ACTION <a href="#">Al Morton</a> invite Maryam for 03 Aug 2022 (or later) meeting to discuss performance.
	Tasks and Action Plan for Shivank		Some issues we dig into now  <b>No reply from</b> <a href="mailto:simonartxavier@gmail.com">simonartxavier@gmail.com</a> and Luc? Al and Sridhar sent new messages.  Once we containerize prox, and we assign multiple cores to single interface, it crashes. how can we run Prox with multiple cores in a container??

	Open Programmable Interface Project (Linux OPI)  Change CPU NIC architecture, more autonomy and CPU power goes to NIC in OPI, more than smart NIC now. New Trust boundary between Autonomous NIC and CPU.	Sridhar	New project, governing board formed and TSC meeting set.  Opportunity for Benchmarking: work with us.  Need to know planned NIC speeds, Need NIC HW to benchmark.  20 Jul 2022 There will be a test bed discussion, UNH and Keysight collaboration - using Keysight tools. We want to join the collaboration. Maybe UNH would welcome our help to some degree. Need some time to understand how the DUT HW will be obtained and installed. Also Remote access (for us, like Intel labs).
	Testbed - IXIA support	Sridhar /AI	2nd ACTION: Do we have support from Ancuta or other IXIA person? <a href="#">AI Morton</a> sent e-mail  ACTION: License for IXIA HW - Check with Trevor  <a href="#">Trevor Cooper</a> says connected and powered on, but we still might have a license issue. Need Pierre's help.  11 May 2022 this seems to have stalled ...
	Additional Mentoring input	Sridhar /Federica	13 Jul 2022 Federica  Past meeting: python scripts. Possible combine 1 and 3  @Sridhar will expand on the proposal descriptions and Federica will begin to ask students about their interests.  python scripting with K8s is possible for some students in 3rd year. Projects must have resume value, add skill set or new experience.  Sridhar Rao created some projects.  ACTION: See proposals & review  <a href="https://wiki.anuket.io/display/HOME/Potential+Projects+for+Student+Volunteers">https://wiki.anuket.io/display/HOME/Potential+Projects+for+Student+Volunteers</a>    Project-Descriptions.docx
	Intern (background info)	Sridhar /AI /Federica /Shivank	XDP performance Studies for Cloud-Native NFV Use Cases  <a href="#">"Maryam Tahhan joins the crew to talk XDP, AF_XDP, and fast networking"</a>  Operations support seems to be a big issue, and performance is currently about 0.7 of VPP and DPDK
	K8s on Pod 12	Sridhar	will look into it

Not DONE YET??? - Progress for Moselle (summary: items 5,6, and 7 lack the necessary automated address discovery feature, defer)

6/14 moved to 6/21 but no Moselle page update? Patches have been submitted to Releng, but have not been committed yet. Release manager must give go ahead after TSC approval.

20 Jul 2022 Patches still open. 02 Aug 2022 possibly earlier, VinePerf Patches have been merged.

see Moselle Release

1	Epic-VINEPERF-672>Create Tools as part of moselle release	1. Done (Yet to submit the patch) 2. Another - Will not implement - Idea is already stale.	CCLA for Moselle release (LF as C)  CCLA issue resolved 27 Apr 2022  Patch is submitted - Done.			
2	Epic-VINEPERF-671:Add support for newer software versions	Completed testing.	Done			
3	Epic-VINEPERF-670:Create clean workflows for Baremetal, Openstack and Kubernetes Usecases	Workflows are drawn-up. Implementation may need few more days. Request for 1 week more.	Minor work needed for K8s Workflow  <b>DONE??? I think so.</b>			
4	Epic-VINEPERF-669:Improve Stability for moselle Release	1. Bug Fixes (2 patches)	Done			
5	Epic-VINEPERF-652:Enhance XTesting-ViNePerf Integration	Moved to Next Release	depends on 7			
6	Task-VINEPERF-658:Enhance framework for XTesting-K8s Usecase	Partially done (reading results from output), Deployment tool.	1 task remains			
7	Task-VINEPERF-654:XTesting-ViNePerf Integration Enhancement - Kubernetes	Will not implement due to limitations with CNIs. Moved to Next release - if CNIs support this.	Need CNI to add flows automatically in Switches (Userspace-CNI, supports DPDK, OVS, VPP). Major impediment to integrate with X-Testing  Sridhar will check with Xavier if ARP resolution is supported in Prox as a switch  TBD			
8	Task-VINEPERF-653:XTesting-ViNePerf Enhancement - Openstack [OLD]	Done				
9	Epic-VINEPERF-638:Dataplane performance testing for various internal (within cloud) scenarios	Completed - Yet to submit the patches - Done	Danielle will submit patches after Thesis on Friday, Monday 04/25  27 Apr 2022 After review tomorrow, Daniele will submit the patch.  <a href="#">Al Morton</a> will need to review (big patch with documentation) - Done 11 May 2022			
10	Task-VINEPERF-643:Pod-Pod Communication					

## ACTION ITEMS