


Nile Schedule

Revision: r3



Change Log

Date	Revision	Event / Change	Milestones Affected
08/09/22	r3	TSC approved moving M2 one week to Sept 13 to avoid conflict with the Labor Day holiday in the U.S.	M2
08/02/22	r2	Corrected copy-and-paste error on schedule and added CNCF Telecom Day.	None
06/14/22	r1	The TSC approved the schedule.	All
06/14/22	r1	Second draft. Note: M5 and Sign Off are now merged into a single milestone. This was discussed at the June 7 TSC meeting.	All
05/10/22		Initial draft	All