

2022-08-18 - [Anuket RA2] - Meeting Agenda and Minutes

Attendees:

- [Riccardo Gasparetto Stori](#) (Vodafone)
- [Karine Sevilla](#)

Agenda and Minutes:

- Antitrust notices
 - [Linux Foundation Anti-Trust Policy Notice](#)
 - [GSMA Anti-Trust Policy Notice](#)
- Next meetings: bi-weekly starting from 21st of July until September (eg skip 28/7)
- Moselle
 - all closed
- Nile
 - Milestones:
 - M1 Release Definition - August 16, 2022
 - M2 Scope Freeze - September 13, 2022
 - M4 Content Freeze - November 22, 2022
 - M4-S Proofreading - December 06, 2022
 - M5 - Release Readiness + Sign-off - December 13, 2022
 - finished planning dashboard: [Nile Specification Planning Dashboard](#)
 - milestone 1 passed
 - Milestone 2 pushed to 13th of September - detailed definition of the issues
 - Fixed author and copyright of conf.py - PR 3123
 - Sorted kanban for RA2 issues - all Nile issues now in to-do and relabelled
 - Ready for M2 - probably

Reference Architecture 2

- AOB & Project review
 - <https://github.com/cntt-n/CNTT/projects/10>
- Permanent FYI
 - CNF Working Group within CNCF - <https://docs.google.com/document/d/1YFimQftjkTUsxNGTsKdakovP7cJtJgCTqViH2kwJOrc/edit>
- Actions/Next steps

Meeting Recording