

2021-02-18 Meeting notes

Date

18 Feb 2021

Attendees

- James Gu
- Cedric Ollivier
- Scot Steele
- @ arijit bose

Goals

- Project status update

Discussion items

Time	Item	Who	Notes
1 min	CIRV-SDV env	Sridhar /James	<ul style="list-style-type: none">• HW issues in pod 10, 15 and 18. Needs a working AS• Suggested to share pod 17 (read only)
10 min	Airship 1.8 deploy in LaaS HPE POD	James Gu	<ul style="list-style-type: none">▪ In progress. Worked thru issues with gen10 setup. Genesis is complete. Investigating drydock pxe call failure.▪ 3 node AS 2.0 cluster is up in wwt lab! Need to pull latest form last couple of weeks and align with treasure map and airshipctl, expecting baremetal reference in upstream 2.0.▪ bios changes required for Redfish, not tested for AS 1.8▪ HPE redfish flavor plugin TBD
15 min		Cedric	<ul style="list-style-type: none">▪ suggest to containerize AS deploy so cross test ci can generate the Jenkins jobs▪ expect to work on the openstack blacklist tomorrow
5 min	OS Train	Arijit	<ul style="list-style-type: none">▪ starting the work in upstream▪ L2/L3 support needs follow up discussion with RA spec and upstream

Action items

- ☐ James Gu @Arijit Investigate porting the downstream AS deploy container to upstream or Anuket
- ☐ James Gu @Arijit discuss how to parellize the 1.8 and 2.0 deployment on the shared pod
- ☐ Cedric Ollivier will send KataCode scenarios: <https://www.katacoda.com/ollivier/courses/xtestingci/>