

Meetings

The weekly meeting takes place on Tuesdays at 15:00 Irish Standard time (UTC)

Meeting is held on zoom: <https://zoom.us/j/92950950555?pwd=K2tWZWovWXJWtmNuZHIxNGlZWkpHQT09> and IRC #opnfv-meeting.

Standing agenda items

- TSC updates
- CI status
- Release updates
- Action item review

Next meeting

The next meeting takes place on 11 Oct 2022, at 15h00 UTC (15h00 Ireland/Dublin).

Agenda

- TSC updates
 - There are some proposed changes the charter to remove the restrictions on membership composition.
- CI status
 - stable/moselle container jobs are not building/pushing; seems to be a timing issue, the job ran before the stable/moselle
- Release updates
- Action item review

2022 Meetings

04-Oct-22

- TSC updates
- CI status
- Release updates
- Action item review

20-Sept-22

- TSC updates
 - TSC elections are coming up; the active contributors list is available: <https://wiki.anuket.io/x/NgLxAQ>
 - PTLs can add additional contributors until September 29th.
 - There will be an election for [2022 TSC Member Replacement Election, Cedric Ollivier](#)
- CI status
 - Moselle container jobs are failing
- Release updates
 - M2 has been approved
 - M3 is November 8th
 - There was a brief discussion about having a community release manager instead of a LF staff release manager
 - More details will be shared next week about role/responsibility of a community release manager
- Action item review
 - (Emma) Check on Moselle job failures

13-Sep-22

- TSC updates
 - TSC elections are coming up; the active contributors list is available: <https://wiki.anuket.io/x/NgLxAQ>
 - There will be an election to fill the vacant seat left by Cedric Ollivier; timeline TBD, must be run within 30 days of notification
- CI status
 - Moselle jobs container jobs are failing.
- Release updates

- Standing agenda items
- Next meeting
 - Agenda
- 2022 Meetings
 - 04-Oct-22
 - 20-Sept-22
 - 13-Sep-22
 - 06-Sep-22
 - 16-Aug-22
 - 19-Jul-22
 - 28-Jun-22
 - 14-Jun-22
 - 31-May-22
 - 24-May-2022
 - 03-May-2022
 - 26-Apr-2022
 - 19-Apr-2022 (Cancelled)
 - 12-Apr-2022
 - 05-Apr-2022
 - 22-Mar-2022
 - 15-Mar-2022
 - 08-Mar-2022
 - 01-Mar-2022
 - 22-Feb-2022
 - 15-Feb-2022
 - 07-Feb-2022
 - 25-Jan-2022
 - 18-Jan-2022
 - 11-Jan-2022
 - 04-Jan-2022
- 2021 Meetings
 - 14-December-2021
 - 07-December-2021
 - 30-November-2021
 - 23-November-2021
 - 16-November-2021
 - 09-November-2021
 - 02-November-2021
 - 26-October-2021
 - 19-October-2021
 - 12-October-2021
 - 05-October-2021
 - 28-September-2021
 - 21-September-2021
 - 31-August-2021
 - 24-August-2021
 - 17-August-2021
 - 10-August-2021
 - 03-August-2021
 - 13-Jul-2021
 - 06-Jul-2021
- Older meetings

- M2 has been pushed to September 20th
- Action item review

06-Sep-22

- TSC updates
- CI status
 - Moselle container jobs are failing
- Release updates
 - M2 is scheduled for Sept 13
- Action item review

16-Aug-22

- TSC updates
 - A new docs project was proposed; scope needs to be clarified and some questions addressed
 - No stable branches were created for moselle for barometer, vineperf or kuberef; Cedric pointed to the solution, and offered to do the final creation step.
- CI status
 - Moselle jobs exist but are failing because there is no moselle branch
- Release updates
 - M1 is completed ([Barometer Nile Release Planning](#))
 - M2 is September 13th ([Nile Release Progress](#))
- Action item review

19-Jul-22

- TSC updates
 - release retrospective took place; mostly regarding docs
- CI status
 - All jobs are passing
- Release updates
 - Release cycle starting August 2nd
 - M1 is August 16th
- Action item review

28-Jun-22

- TSC updates
 - CFP deadline for ONE summit is July 10th
- CI status
 - All jobs are passing
- Release updates
- Action item review

14-Jun-22

- TSC updates
- CI status
 - Jobs seem to be working again
- Release updates
 - Moselle is almost over; [branch cutting](#) and [job creation](#) pending
 - Nile kickoff has been pushed out to give people a chance to decompress and deal with any delays in Moselle.
- Action item review

31-May-22

24-May-2022

- TSC updates
 - Topics are due for developer event in Porto
 - There will be one virtual-only track
- Release update
 - Today is M4; no action needed - all high priority items are resolved
 - TSC was asked to approve the milestone; there were no objections
- Ci status
 - All green, but nothing seems to have run recently; barometer-daily-lakelse has not run for over a month; barometer-daily-master has not run for 2 weeks

03-May-2022

- CI status

- All green
- Release update
 - TSC approved M3 today

26-Apr-2022

- TSC Updates
- CI status
 - All is green
- Release updates
 - M3 was push out by 2 weeks
- Action item review

19-Apr-2022 (Cancelled)

- TSC Updates
- CI status
 - All is green
- Release updates
 - M3 is April 19th
 - High priority Jira issues resolved (closed or assigned to future release)
 - Preliminary documentation completed (confirmed by DOCs team)
- Action item review

12-Apr-2022

- TSC Updates
- CI status
 - All is green
- Release updates
- Action item review

05-Apr-2022

- TSC Updates
 - Airship project is proposed for archiving
- CI status
 - Everything is green
- Release updates
 - M3 is mid-April
- Action item review

22-Mar-2022

- TSC Updates
- CI status
 - All is green: <https://build.opnfv.org/ci/view/barometer/>
- Release updates
 - M2 was today
- Action item review

15-Mar-2022

- TSC updates
 - There was no TSC meeting today;
- CI status
 - All is green! <https://build.opnfv.org/ci/view/barometer/>
- Release updates
 - M2 is very soon
- Action item review
 - (Emma) Update release documentation (Jira)

08-Mar-2022

- TSC updates
- CI status
 - All is green! <https://build.opnfv.org/ci/view/barometer/>
- Release updates
 - M2 is in 2 weeks
- Action item review
 - (Emma) Update release documentation

01-Mar-2022

- TSC updates
- CI status
 - All is green! <https://build.opnfv.org/ci/view/barometer/>
- Release updates
 - Reminder from dmcbride to update documentation on what we're planning to do for the release.
 - Plans should include CentOS Stream
 - TODO(Emma) Update release documentation
- Action item review

22-Feb-2022

- TSC updates
 - Not moving to gitlab for Moselle
- CI status
 - All green
- Release updates
 - Not much happening; may have to remove support for pmu-tools, since the packages are not building <https://review.rdoproject.org/r/c/centos-opstools/pmu-tools/+39016>
- Action item review

15-Feb-2022

- TSC updates
 - CLA and gitlab migration are under discussion
- CI status
 - Looks good
- Release updates
 - Moselle M2 is mid-March
- Action item review
 - Emma to update meeting time to 2 hours earlier

07-Feb-2022

- TSC updates
 - Gitlab migration was discussed
- CI status
 - Everything is working
- Release updates
 - Moselle M2 is mid March
- Action item review
 - Update meeting time – proposed to move it 2 hours earlier

25-Jan-2022

- Release updates
 - Moselle M1 is 01 Feb 2022
- CI status
 - All are green!
- TSC updates
- Standards updates
 - it looks like it's been published
- RA2 discussion
 - Looking to add requirements for metrics in kubernetes
 - Output for RA2 content on this is a set of requirements for metrics
 - https://www.etsi.org/deliver/etsi_gs/NFV-TST/001_099/008/03.05.01_60/gs_NFV-TST008v030501p.pdf
 - <https://wiki.anuket.io/display/HOME/Monitoring%2C+Metrics+and+Events+Requirements+High+Level+List>
 - <https://github.com/opnfv/barometer>
 - https://archive.fosdem.org/2020/schedule/event/do_you_really_see_whats_happening_on_your_nfv_infra/

18-Jan-2022

- Release updates
 - Moselle is kicking off
- CI status
 - All are green!
- TSC updates
- Standards updates

11-Jan-2022

- cancelled

04-Jan-2022

- Release updates
 - Tasks complete for Lakelse M5
- CI status
 - All green, and Lakelse jobs are up
- TSC updates
- Standards updates

2021 Meetings

14-December-2021

- Lakelse updates
 - exception approved for barometer m5 until December 17th
- CI status
 - All green!
- TSC updates
- Standards updates

07-December-2021

- Lakelse updates
 - M4 has been achieved
 - M5 is December 14:- need to complete release readiness tasks: <https://jira.anuket.io/browse/BAROMETER-186>
- CI status
 - All green
- TSC updates
 - 2022 TSC co-chairs have been elected: Beth Cohen and Gergely Csatari
 - SPC election underway: [2022 TSC Member, Co-Chair, and SPC Representative Elections](#)
- Standards updates

30-November-2021

- Lakelse Updates
 - TSC approved M4
- CI status
 - Everything is passing!
- TSC updates
 - Elections are underway for TSC co-chairs: [2022 TSC Member, Co-Chair, and SPC Representative Elections](#)
- Standards updates
 - The TST008 update is that the ETSI Editors contacted AI today to say that their editing process (on the approved text) has begun.

23-November-2021

- Lakelse Updates
 - Release will be early next year
- CI status
 - Everything is passing!
- TSC updates
 - Elections are underway for TSC co-chairs: [2022 TSC Member, Co-Chair, and SPC Representative Elections](#)
- Standards updates
 - No comment; remote consensus process closed; Document number updated to NFV (21)000243, and it's now considered "done"; expected actions from editors to update style and references;

16-November-2021

- Lakelse Updates
 - M4 is up today, which applies to specification projects
 - There was a discussion on moving the release schedule so Lakelse finishes later
- CI status
 - Everything is passing
- TSC updates
 - Elections are underway for TSC co-chairs: [2022 TSC Member, Co-Chair, and SPC Representative Elections](#)
- Standards updates

09-November-2021

- Lakelse update
 - M4 is next, which applies to specification projects only
- CI status
 - <https://build.opnfv.org/ci/view/barometer/job/barometer-collectd-latest-docker-build-push-master/> - failing
 - <https://build.opnfv.org/ci/view/barometer/job/barometer-collectd-experimental-docker-build-push-master/> - failing
 - <https://gerrit.opnfv.org/gerrit/c/barometer/+73001> will hopefully address these, as the failures both appear to be due to an issue in systems/centos/8/build_base_machine.sh
- TSC Updates
 - [2022 TSC Member, Co-Chair, and SPC Representative Elections](#) (Co-chair elections) are underway, nominations close on 12 Nov 2021
- Standards updates
- Thoth
 - Action(Emma): Investigate collectd failures on POD-18

02-November-2021

- Lakelse update
 - M3 is 02 Nov 2021
 - preliminary documentation needs to be completed
 - Action(Emma) to provide docs Scott Steele
- CI status
 - <https://build.opnfv.org/ci/view/barometer/job/barometer-collectd-latest-docker-build-push-master/> - failing
 - <https://build.opnfv.org/ci/view/barometer/job/barometer-collectd-experimental-docker-build-push-master/> - failing
 - Both are based on the same Dockerfile (IIRC), with different parameters, so the same fix will likely solve this.
 - The issue might also be in all containers, but rebuilding was not triggered for others recently
- TSC Updates
 - TSC election has concluded
- Standards updates
 - No comments so far from the remote consensus process
- Thoth
 - Action(Emma): Investigate collectd failures on POD-18

26-October-2021

- Lakelse update
 - M3 is 02 Nov 2021
 - preliminary documentation needs to be completed
- New release names announced
 - Moselle
 - Nile
- CI status
 - <https://build.opnfv.org/ci/view/barometer/job/barometer-collectd-latest-docker-build-push-master/> - failing
 - <https://build.opnfv.org/ci/view/barometer/job/barometer-collectd-experimental-docker-build-push-master/> - failing
- TSC Updates
 - Nominations are closed and voting is underway for the [2022 TSC Member, Co-Chair, and SPC Representative Elections](#), will close on 29 Oct 2021
- Standards updates
 - Approval process has been started for ETSI NFV GS NFV-TST008ed351 - this remote consensus process lasts for 4 weeks, started yesterday, Monday, October 25.
- Committer clean-up
 - Done
- Thoth
 - Sridhar requested some help with collectd on POD-18, one instance of collectd was continually restarting and workload migrations aren't being triggered when CPU intensive workloads are run.
 - Sridhar outlined a plan to generate workload metrics using [GANs](#) since there's a lack of data from large enough clouds.

19-October-2021

- Lakelse update
 - M3 is 02 Nov 2021
- CI status
 - <https://build.opnfv.org/ci/view/barometer/job/barometer-collectd-latest-docker-build-push-master/> - failing

- <https://build.opnfv.org/ci/view/barometer/job/barometer-collectd-experimental-docker-build-push-master/> - failing
- TSC Updates
 - Nominations are closed and voting is underway for the [2022 TSC Member, Co-Chair, and SPC Representative Elections](#), will close on 29 Oct 2021
- Standards updates
 - ETSI standard was approved at the working group level today; next step: remote consensus
- Committer clean-up
 - Review up for Aaron and Calin: <https://gerrit.opnfv.org/gerrit/c/barometer/+72964>

12-October-2021

- Lakelse update
 - M3 is October 19th
- CI status
 - <https://build.opnfv.org/ci/view/barometer/job/barometer-collectd-latest-docker-build-push-master/> - failing
 - <https://build.opnfv.org/ci/view/barometer/job/barometer-collectd-experimental-docker-build-push-master/> - failing
- TSC Updates
 - Nominations are open for the [2022 TSC Member, Co-Chair, and SPC Representative Elections](#), will close on 15 Oct 2021
- Standards updates
- Committer clean-up
 - Review up for Aaron and Calin: <https://gerrit.opnfv.org/gerrit/c/barometer/+72964>

05-October-2021

- Lakelse update
 - M3 is October 19th
- CI status
 - Everything is passing
- TSC Updates
 - Nominations are open for the 2022 TSC memberships
- Standards updates
 - No updates; latest meeting was post-poned
- Committer clean-up
 - [Process for removing committers](#):- either a committer steps down voluntarily or can be removed by a 2/3 majority vote.
 - Action(Emma) Reach out to Calin about stepping down

28-September-2021

- Lakelse update
- CI status
- TSC Updates
 - Nominations are open for the 2022 TSC memberships
- Standards updates
 - A complete working group review of the document is happening, then it will be submitted for full approval.
- Committer clean-up
 - Emma did not check the existing process
 - Emma e-mailed Aaron about stepping down as a committer - he agreed
 - Al e-mailed Maryam about stepping down as committer - she sadly agreed
 - Action(Emma): Check the existing process for removing committers;
 - Action(Emma) Reach out to Calin about stepping down

21-September-2021

- Lakelse update
 - M3 is 19 Oct 2021 ([Lakelse Schedule](#))
- Anuket container images
 - Containers to be uploaded to anuket dockerhub
 - <https://gerrit.opnfv.org/gerrit/c/barometer/+72916>
- Ci status
 - Looking good
- TSC updates
 - [Anuket Active Community Members - 2022](#) list needs review/update
 - Nominations are open for [2022 TSC Member, Co-Chair, and SPC Representative Elections](#)
 - Release naming suggestions are open: [Release Name Selection](#)
- Standards updates
 - Some minor revision is needed
- Committer clean-up
 - <https://gerrit.opnfv.org/gerrit/c/barometer/+72915/1/INFO.yaml#34>

- Action(Emma): Check the existing process for removing committers;
- Action(AI): ping Maryam to step down

31-August-2021

- Lakelse updates
 - Today is M2 - scope freeze
- CI status
- Standards updates
 - The ETSI-NFV test working group accepted the contribution on storage!
- AoB

24-August-2021

- Lakelse updates
 - Need to add Lakelse labels to Jira items
- CI status
- Standards updates
 - Updated draft of TST-008 to include storage metrics
- AoB

17-August-2021

- Lakelse updates:
 - M2 (scope freeze) is 31 Aug 2021
 - Discussions/triaging/scoping of RA reqs into to Jira items is taking place in the [Release meeting](#) for the next 2 weeks.
- Ci status
 - No status change
- Standards updates
 - no status change
- AoB

10-August-2021

- Lakelse updates:
 - M2 (scope freeze) is 31 Aug 2021
 - Discussions/triaging/scoping of RA reqs into to Jira items is taking place in the [Release meeting](#) for the next 3 weeks.
- Ci status
 - Everything looks fine (some older jobs are failing, but that's nothing to worry about)
- Standards updates
 - No updates
- AoB

03-August-2021

- Lakelse updates:
 - M2 (scope freeze) is 31 Aug 2021
 - Discussions/triaging/scoping of RA reqs into to Jira items is taking place in the [Release meeting](#) for the next 4 weeks.
- Ci status
 - barometer-daily-master is working again!
- [Thoth](#), possible demo/collab, discussion on the [weekly tech discuss](#) and [weekly AI/ML meeting](#).
 - Thoth project got approved at this week's TSC!
- AoB

13-Jul-2021

- Announcement: Meetings are cancelled the next two weeks for vacation time
- Lakelse updates:
 - M2 (scope freeze) is 31 Aug 2021
- Ci status: barometer-daily-master is mostly working; there's an issue in uploading the artifacts, I've logged a ticket to get it investigated.
- Gitlab transition:
 - ETA is mid-August
- [AI/ML project](#), possible demo/collab, discussion on the [weekly tech discuss](#) and [weekly AI/ML meeting](#).
- AoB

06-Jul-2021

- Kali updates:
 - Anuket Kali was released <https://docs.opnfv.org/en/stable-kali/>

- Lakelse updates:
 - M1 passed last week: [Barometer Lakelse Release Planning](#) document submitted
 - M2 (scope freeze) is 31 Aug 2021
- Ci status
 - The [barometer-daily-master](#) job is stalled; Fixed - there was a temporary shutdown to troubleshoot another failure.
- [Barometer slack channel](#)
- Gitlab transition: When is it happening?
 - Everyone needs a gitlab account to contribute to anuket on gitlab
 - Can then get added to the gitlab.
 - No definitive date yet for transitioning to gitlab.
 - Open question on what permissions/roles need to be set up before transition
- [AI/ML project](#), possible demo/collab, discussion on the [weekly tech discuss](#) and [weekly AI/ML meeting](#).
- AoB

Older meetings