

2023-01- 11 - [Anuket Reference Model Workstream] Agenda and Meeting Minutes

MS Teams link:

[Click here to join the meeting](#)

Attendees

Please add your name in here:

- [Walter Kozlowski](#) (Telstra)
- [Pankaj Goyal](#) (Microsoft)
- [Joao Rodrigues](#) (Nokia)
- [Jon Mechling](#) (HPE)
- [Petar Torre](#) (Intel)
- [Saad Ullah Sheikh](#) (Dell)

• Agenda:

- [Linux Foundation Anti-Trust Policy No.](#)
- Recording Policies:
 - <https://zoom.us/rec/play/uMAuluyogG43EtWS4QSDAf4oW9XsKP2s1CQW-fYNzXu3VSiGN1L3Z7YSNOX-H7MYUyogBulNABOVavXq?autoplay=true&startTime=1589371628000>
- Agenda Bashing
- Announcements
 - RA-2 (Kubernetes based) will be published in GSMA this year
 - TSC meetings will be rotating time slots in 2023, time to be decided by poll
 - Nile release still not released because of technical issues
- Resolve any outstanding Nile proofreading and technical issues
 - Soft references not always working in readthedoc: [Pankaj Goyal](#) to check it and get it fixed
- Next Anuket release Orinoko release:
 - Kick-off on 11/01/2023
 - Milestones will be defined by streams
- Sprint Planning for 2023:
 - Major topics:
 - 6G: 3 outstanding PRs (from [Joao Rodrigues](#)), create awareness; identify any impacts on Anuket specifications
 - [Petar Torre](#) suggestions:
 - security hardware assist,
 - alignment of Anuket with ORAN (WG6) - [Joao Rodrigues Ulrich Kleber](#)
 - AF_XDP - new socket type (effective for processing) - discussion about integrating into stack, identify gaps, discuss roadmap: https://www.kernel.org/doc/html/latest/networking/af_xdp.html
 - review and update of hardware acceleration [Petar Torre](#)
 - [Saad Sheikh](#) sustainability, renewal energy
 - deployment models - discussion
 - [Jon Mechling](#) infrastructure management, alignment with ODIM
 - Divide our 2023 work into 3 sprints of approx. 4-month length

Decisions:

- Divide our 2023 work into 3 sprints of approx. 4-month length
- Creating a PR authors need to identify when the review must be completed
- We need at least 1 week before the end of the sprint for completion of PRs
- Sprint 1:
 - Proposed completion 12th of May

Minutes:

Actions:

- [Walter Kozlowski](#) to check why he seems to be not authorized to merge PRs
- All: please re-read outstanding PRs
- [Petar Torre](#) provide a list of issues for the suggested topics (h/w)
- Define milestones for Sprint 1, next RM meeting