

Orinoco Specification Planning Dashboard

- [Reference Model](#)
- [Reference Architecture 1](#)
- [Reference Architecture 2](#)

Reference Model

Issue #	Deliverable	Comments
https://github.com/anuket-project/anuket-specifications/issues/3298	Introduce AF_XDP.	PR#3314 approved and merged.
https://github.com/anuket-project/anuket-specifications/issues/3297	O-RAN alignment, O-Cloud requirements.	The text and diagrams discussed and approved in RM meetings, new PR to be raised by Tomas Fredberg with the text as in the attached file Anuket O-RAN alignment 2023 05 30.docx PR#3346 (diagrams) approved and merged.
https://github.com/anuket-project/anuket-specifications/issues/3296	Security HW assist.	PR#3319 approved and merged.
https://github.com/anuket-project/anuket-specifications/issues/3228	Update Hardware Infrastructure Manager section in Chapter 3 (alignment with ODIM).	PR#3306 under review, topic rescheduled to post-Orinoco.
https://github.com/anuket-project/anuket-specifications/issues/309	Hybrid Multi-Cloud - Multi-Cloud Interactions Model - Work/Standard /Technologies Supporting Realisation.	Issue moved to backlog.
https://github.com/anuket-project/anuket-specifications/issues/3224	Add Hugepages metrics to internal-performance-measurement-capabilities.	PR # 3328 approved and merged.

Reference Architecture 1

Issue #	Deliverable	Comments

Reference Architecture 2

Id	Title	Notes	Issues no.
----	-------	-------	------------

1	GSMA Publication	Editorial work to GSMA-proof the content and structure of RA2 for publication as NG.139	3229 3230 3231 3232 3233 3234
2	Update Kubernetes version	Bump the Kubernetes version and add/remove new/deprecated features and APIs Check host OS requirements against new K8s releases	3302 2974
3	Add features	Add specifications on new features for RA2 compliant clusters to implement: e.man requirements NAT Infra monitoring Express Data Path (XDP) Edge node specs and labels PaaS Services Storage requirements Service Mesh	2709 2708 2706 3303 2973 2823 2822 2790 2791
4	Modern naming	fix terminology across docs	2396
5	CaaS Manager	specs for caas manager interface	2792
6	Functest sync	Align testing tables - add new tests	3251
7	Fixes	clarify gaps, security requirements	3281 2259