

# 2023-03- 22 - [Anuket Reference Model Workstream] Agenda and Meeting Minutes

## Attendees

Please add your name in here:

- [Walter Kozlowski](#) (Telstra)
- [Tom Van Pelt](#) (GSMA)
- [Tomas Fredberg](#) (Ericsson)
- [Joao Rodrigues](#) (Nokia)

### • Agenda:

- [Linux Foundation Anti-Trust Policy No.](#),
- Recording Policies:
  - <https://zoom.us/rec/play/uMAuluyogG43EtWS4QSDAf4oW9XsKP2s1CQW-fYNzXu3VSIGN1L3Z7YSNOX-H7MYUyogBulNABoVavXq?autoplay=true&startTime=1589371628000>
- Agenda Bashing
- Announcements
  - Next RM meeting: 19/04/2023; Walter on vacations from 31st of March, back on 14th of April
- Resolve any outstanding Nile proofreading and technical issues.
  - Soft references not always working in readthedoc: [Pankaj Goyal](#) to check it and get it fixed.
- Next Anuket release Orinoco schedule [Orinoco Schedule - Anuket - Anuket](#)

| Milestone | Description                            | January   | February | March    | April    | May      | June      |
|-----------|----------------------------------------|-----------|----------|----------|----------|----------|-----------|
| M0        | Kick Off                               | 1/10/2023 |          |          |          |          |           |
| M1        | Release Definition                     |           | 2/1/2023 |          |          |          |           |
| M2        | Scope Freeze                           |           |          | 3/1/2023 |          |          |           |
| M3        | RC Validation Testing                  |           |          |          | 4/4/2023 |          |           |
| M4        | RI Validation Testing / Content Freeze |           |          |          |          | 5/2/2023 |           |
| M4 -S     | Proofreading                           |           |          |          |          |          | 6/6/23    |
| M5        | Release Readiness                      |           |          |          |          |          | 6/21/2023 |
| M5        | Sign Off                               |           |          |          |          |          | 6/27/23   |

- Orinoco RM contents commitment: [Orinoco Specification Planning Dashboard - Anuket - Anuket](#)
- Orinoco status update as per the following working table aligned to the above commitment:

| Topic                                                                                                          | Issue#                                                                                                                                                | PRs     | Owner                                                     | Status                                                     | Comments                                                                                                                                                                                                        |
|----------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|---------|-----------------------------------------------------------|------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Introduce AF_XDP                                                                                               | <a href="https://github.com/anuket-project/anuket-specifications/issues/3298">https://github.com/anuket-project/anuket-specifications/issues/3298</a> | PR#3314 | <a href="#">Petar Torre</a>                               | approved and merged                                        | RA-2 issue 3303 raised, will be followed by PR                                                                                                                                                                  |
| O-RAN alignment, O-Cloud requirements                                                                          | <a href="https://github.com/anuket-project/anuket-specifications/issues/3297">https://github.com/anuket-project/anuket-specifications/issues/3297</a> |         | <a href="#">Tomas Fredberg</a>                            | PR to be started by <a href="#">Tomas Fredberg</a>         | <a href="#">Tomas Fredberg</a> to write Issue/PR with the description of how ORAN can fit into Anuket (Anuket can be an undercloud for O-CLOUD), for Chapter 8 under Section "Hybrid Multi-Cloud Architecture". |
| Security HW assist                                                                                             | <a href="https://github.com/anuket-project/anuket-specifications/issues/3296">https://github.com/anuket-project/anuket-specifications/issues/3296</a> | PR#3319 | <a href="#">Petar Torre</a>                               | approved and merged                                        |                                                                                                                                                                                                                 |
| Update Hardware Infrastructure Manager section in Chapter 3 (alignment with ODIM)                              | <a href="https://github.com/anuket-project/anuket-specifications/issues/3228">https://github.com/anuket-project/anuket-specifications/issues/3228</a> | PR#3306 | <a href="#">Bharath Kumar Bhaskar Kizhur Jon Mechling</a> | comments received, to be ready for review by 16th of March | PR#3306 under review<br><br>This is a good review of ODIM, will be followed by Issues and PRs for subsequent changes in RM; still under review, waiting for response to request for changes                     |
| Hybrid Multi-Cloud - Multi-Cloud Interactions Model - Work /Standard/Technologies Supporting Realisation #3095 | <a href="https://github.com/anuket-project/anuket-specifications/issues/3095">https://github.com/anuket-project/anuket-specifications/issues/3095</a> |         | <a href="#">John Hartley</a>                              | confirmed                                                  | <a href="#">John Hartley</a> : provide a plan and draft<br><br>Comments to Issue#3095 provided, waiting for response from <a href="#">John Hartley</a>                                                          |
| Add Hugepages metrics to internal-performance-measurement-capabilities #3224                                   | <a href="https://github.com/anuket-project/anuket-specifications/issues/3224">https://github.com/anuket-project/anuket-specifications/issues/3224</a> |         | <a href="#">Pankaj Goyal</a>                              | confirmed                                                  | <a href="#">Pankaj Goyal</a> : create a PR                                                                                                                                                                      |
| Sustainability, renewal energy                                                                                 |                                                                                                                                                       |         | <a href="#">Saad Sheikh</a>                               | backlog                                                    | <a href="#">Walter Kozlowski</a> : reach out to <a href="#">Saad Sheikh</a>                                                                                                                                     |
| 6G                                                                                                             |                                                                                                                                                       |         | <a href="#">Joao Rodrigues</a>                            | backlog                                                    | <a href="#">Walter Kozlowski</a> : reach out to <a href="#">Joao Rodrigues</a>                                                                                                                                  |
| deployment models                                                                                              |                                                                                                                                                       |         |                                                           | backlog                                                    | <a href="#">Walter Kozlowski</a> <a href="#">Pankaj Goyal</a> to work offline to discuss potential place in RM document. E.g. Public Cloud vs Private Cloud                                                     |

|                                            |                                                                                                                                                       |  |                |         |                                 |
|--------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------|--|----------------|---------|---------------------------------|
| Include a model for Paas #3225             | <a href="https://github.com/anuket-project/anuket-specifications/issues/3225">https://github.com/anuket-project/anuket-specifications/issues/3225</a> |  | Pankaj Goyal   | backlog |                                 |
| [RM Chap8] Orchestration Unification #3326 | <a href="#">[RM Chap8] Orchestration Unification · Issue #3326 · anuket-project/anuket-specifications (github.com)</a>                                |  | Joao Rodrigues |         | Possible topic for Orinoco, TBC |

## Decisions:

- With the Northern Hemisphere moving into DST and the Southern Hemisphere moving out of DST, the Meeting decided to change its time to Wed mornings in America, Wed afternoons in Europe, and Wed evenings in Asia/Australia - starting the next RM meeting on 22nd of March

## Minutes:

## Actions:

- see actions in the table above