

2023-05-03 - [Anuket Reference Model Workstream] Agenda and Meeting Minutes

Attendees

Please add your name in here:

- Tomas Fredberg (Ericsson)
- Petar Torre (Intel)
- Bharath Kumar (HPE)

• Agenda:

- [Linux Foundation Anti-Trust Policy No.](#),
- Recording Policies:
 - <https://zoom.us/rec/play/uMAuluyogG43EtWS4QSDAf4oW9XsKP2s1CQW-fYNzXu3VSiGN1L3Z7YSNOX-H7MYUyogBulNABoVavXq?autoplay=true&startTime=1589371628000>
- Agenda Bashing
- Announcements
 - Next RM meeting: 19/04/2023; Walter on vacations from 31st of March, back on 14th of April
- Resolve any outstanding Nile proofreading and technical issues.
 - Soft references not always working in readthedoc: [Pankaj Goyal](#) to check it and get it fixed.
- Next Anuket release Orinoco schedule [Orinoco Schedule - Anuket - Anuket](#)

Milestone	Description	January	February	March	April	May	June
M0	Kick Off	1/10/2023					
M1	Release Definition		2/1/2023				
M2	Scope Freeze			3/1/2023			
M3	RC Validation Testing				4/4/2023		
M4	RI Validation Testing / Content Freeze					5/2/2023	
M4 -S	Proofreading						6/6/23
M5	Release Readiness						6/21/2023
M5	Sign Off						6/27/23

- Orinoco RM contents commitment: [Orinoco Specification Planning Dashboard - Anuket - Anuket](#)
- Orinoco status update as per the following working table aligned to the above commitment:

Topic	Issue#	PRs	Owner	Status	Comments
Topic	Issue#	PRs	Owner	Status	Comments
Introduce AF_XDP, #3314	https://github.com/anuket-project/anuket-specifications/issues/3298	PR#3314	Petar Torre	approved and merged	RA-2 issue 3303 raised, will be followed by PR
O-RAN alignment, O-Cloud requirements, #3297	https://github.com/anuket-project/anuket-specifications/issues/3297	PR #3345 created for the text and PR #3346 created for the figures.	Tomas Fredberg	approved	Comments from reviewers addressed. Ready for last approver. Bharath is not able due to lack of privilege's.
Security HW assist, #3296	https://github.com/anuket-project/anuket-specifications/issues/3296	PR#3319	Petar Torre	approved and merged	
Update Hardware Infrastructure Manager section in Chapter 3 (alignment with ODIM) #3228	https://github.com/anuket-project/anuket-specifications/issues/3228	PR#3306	Bharath Kumar Bhaskar Kizhur Jon Mechling	Under review Due to extent of comments reg ODIM role in Anuket, this topic might be changed to backlog for further discussion.	PR#3306 under review This is a good review of ODIM, will be followed by Issues and PRs for subsequent changes in RM; still under review, waiting for response to request for changes Bharat to work on comments. 03 May 2023 Freeze is today and it is likely not possible to get into this release. Suggested for next release. It is generally easier if the contributions come in smaller chunks. It also helps if the big picture is explained in some discussion format early in the release cycle. Could be done on LFN Virtual Developer Conference.

Hybrid Multi-Cloud - Multi-Cloud Interactions Model - Work/Standard /Technologies Supporting Realisation #3095	https://github.com/anuket-project/anuket-specifications/issues/3095		John Hartley	This topic will require the team discussion, and since no PR has been created so far, it may need to be postponed to next release.	John Hartley : provide a plan and draft Comments to Issue#3095 provided, waiting for response from John Hartley 03 May 2023 Since this is cut-off date for this release, we have to take it in next release.
Added Hugepages metrics to Table 4.8, #3224	https://github.com/anuket-project/anuket-specifications/issues/3224	PR #3328	Pankaj Goyal	Approved and merged	Approved and merged
Sustainability, renewal energy			Saad Sheikh	backlog	Walter Kozlowski : reach out to Saad Sheikh
6G			Joao Rodrigues	backlog	Walter Kozlowski : reach out to Joao Rodrigues
deployment models				backlog	Walter Kozlowski Pankaj Goyal to work offline to discuss potential place in RM document. E.g. Public Cloud vs Private Cloud
Include a model for Paas #3225	https://github.com/anuket-project/anuket-specifications/issues/3225		Pankaj Goyal	backlog	
[RM Chap8] Orchestration Unification #3326	[RM Chap8] Orchestration Unification · Issue #3326 · anuket-project/anuket-specifications (github.com)		Joao Rodrigues	backlog	Possible topic for Orinoco, TBC 03 May 2023 Since this is cut-off date for this release, we have to take it in next release.

Decisions:

Minutes:

Actions:

- see actions in the table above