

2023-06-28 - [Anuket Reference Model Workstream] Agenda and Meeting Minutes

Attendees

Please add your name in here:

- [Walter Kozlowski](#) (Telstra)
- [Tomas Fredberg](#) (Ericsson)
- [Bharath Kumar Bhaskar Kizhur](#) (HPE)
- [Tom Van Pelt](#) (GSMA)
- [Petar Torre](#) (Intel)

• Agenda:

- [Linux Foundation Anti-Trust Policy](#) No,
- Recording Policies:
 - <https://zoom.us/rec/play/uMAuluyogG43EtWS4QSDAf4oW9XsKP2s1CQW-fYNzXu3VSiGN1L3Z7YSNOX-H7MYUyogBulNABoVavXq?autoplay=true&startTime=1589371628000>
- Agenda Bashing
- Orinoco release status (see below): RM Orinoco approved by TSC
- Next Anuket release Orinoco schedule: M5 on 25th of July
- **RM Lead past Orinoco needed! Volunteers?**
 - We agree that it is worthwhile maintaining RM as long as it there is need (we will check e.g. with Sylva, [Petar Torre](#) to organise a contact with Sylva) and to support and be aligned with RA-2
 - Low cadence, low effort RM work would be an option
 - [Walter Kozlowski](#) to present this view at TSC and Anuket task force
 - Next RM meeting as a touch point: **19th of July**
- Orinoco status update as per the following working table aligned to the above commitment (**need to finalize PR#3271**) :

Topic	Issue#	PRs	Owner	Status	Comments
Topic	Issue#	PRs	Owner	Status	Comments
Introduce AF_XDP, #3314	https://github.com/anuket-project/anuket-specifications/issues/3298	PR#3314	Petar Torre	approved and merged	RA-2 issue 3303 raised, will be followed by PR
O-RAN alignment, O-Cloud requirements, #3297	https://github.com/anuket-project/anuket-specifications/issues/3297	PR#3371, text approved, diagrams missing	Tomas Fredberg	approved and merged	
Security HW assist, #3296	https://github.com/anuket-project/anuket-specifications/issues/3296	PR#3319	Petar Torre	approved and merged	
Update Hardware Infrastructure Manager section in Chapter 3 (alignment with ODIM) #3228	https://github.com/anuket-project/anuket-specifications/issues/3228	PR#3306	Bharath Kumar Bhaskar Kizhur Jon Mechling	backlog	17/06: Responses from Bharath Kumar Bhaskar Kizhur to be reviewed by Tomas Fredberg
Hybrid Multi-Cloud - Multi-Cloud Interactions Model - Work/Standard /Technologies Supporting Realisation # 3095	https://github.com/anuket-project/anuket-specifications/issues/3095		John Hartley	backlog	John Hartley : provide a plan and draft Comments to Issue#3095 provided, waiting for response from John Hartley 03 May 2023 Since this is cut-off date for this release, we have to take it in next release.
Added Hugepages metrics to Table 4.8, #3224	https://github.com/anuket-project/anuket-specifications/issues/3224	PR #3328	Pankaj Goyal	Approved and merged	Approved and merged
Sustainability, renewal energy			Saad Sheikh	backlog	Walter Kozlowski : reach out to Saad Sheikh
6G			Joao Rodrigues	backlog	Walter Kozlowski : reach out to Joao Rodrigues
deployment models				backlog	Walter Kozlowski Pankaj Goyal to work offline to discuss potential place in RM document. E.g. Public Cloud vs Private Cloud

Include a model for Paas #3225	https://github.com/anuket-project/anuket-specifications/issues/3225		Pankaj Goyal	backlog	
[RM Chap8] Orchestration Unification # 3326	[RM Chap8] Orchestration Unification · Issue #3326 · anuket-project/anuket-specifications (github.com)		Joao Rodrigues	backlog	Possible topic for Orinoco, TBC 03 May 2023 Since this is cut-off date for this release, we have to take it in next release.

Decisions:

Minutes:

Actions: