

Orinoco Schedule

Milestone	Description	Jan	Feb	Mar	Apr	May	Jun	Jul
M0	Kick Off	10 Jan 2023						
M1	Release Definition		01 Feb 2023					
M2	Scope Freeze			01 Mar 2023				
M3	RC Validation Testing				04 Apr 2023			
M4	RI Validation Testing / Content Freeze					02 May 2023		
M4-S	Proofreading						27 Jun 2023	
M5	Release Readiness							25 Jul 2023
M5	Sign Off							25 Jul 2023

Change Log

Date	Revision	Event / Change	Milestones Affected
27 Jun 2023	2	M4-S approved. M5 moved to 25 Jul 2023	M4-S M5