

2021-06- 14 - [Anuket RA-1] - Workstream Meeting Agenda and Minutes

Meetings Every Monday at 15:00 UTC

Zoom Meeting link: <https://zoom.us/j/99279174971?pwd=eWozNENnYkpLSXdRSzZvbINKVU1wdz09>

Attendees:

- Name (Organisation) | will incorporate Participant report from Zoom.

Name

As a courtesy to your colleagues please mute yourself when in listen mode. Thanks

Next Release

- Important Topics to cover:
 - RM Alignment

Important Information:

- Kali release and milestones

Milestone	Date	Notes
M4	15 Jun 2021	
M5	22 Jun 2021	
M6	01 Jul 2021	

- Lakelse Release Milestones | [Lakelse Specification Planning Dashboard](#)

Milestone	Date	Notes
M0	01 Jun 2021	
M1	29 Jun 2021	
M2	31 Aug 2021	
M3	19 Oct 2021	
M4	16 Nov 2021	
M5	30 Nov 2021	
M6	07 Dec 2021	

Meeting Recording: none

Agenda and Minutes

- Agenda Bashing
- Antitrust Policy: <https://r.lfnetworking.org/Antitrust%20Slide.pdf>
- Review [RAI Project Board - Open Issues and PRs](#) |
 - Open PRs

PR #	Title	Status	Action Items
PR #2445	[RA1 Ch02] Align with RM 2.4	☒ Open Conversations None ☐ Approvals 2	☒ Resolve Conflict

PR #2446	[RA1 Ch03] Align with RM 2.4	☐ Open Conversations 1 (addressed) ☐ Approvals 1	
----------	------------------------------	---	--

b. Open Issues

Issue #	Title	Issue Details	Action Items
Issue #2466	[WS-All Chxx] Proofreading	Ch 2 IaaS, PaaS, SaaS: capitalisation error	☒ Add an issue related to Section 2.4.2 "[inf.acc.03 Acceleration The Architecture **should not** rely on SR-IOV PCI-Pass through to provide acceleration to VNFs.]" ☐ Use existing open PRs (specify: _____) ☒ Create new PR Karine Sevilla all RA1 issues include version # and bogometer changes

4. Lakelse Release Planning:

A: To be included in this Release. B: Nice to include in this Release. C: Low Priority for this Release.

Priority (A B C)	Deliverable	Issue #	Comments
☒ A ☐ B ☐ C ☐ Reject	Upgrade to OpenStack Wallaby release		
☒ A ☐ B ☐ C ☐ Reject	Add Cyborg as a Optional Core Service (a la IroniC)		
☒ A ☐ B ☐ C ☐ Reject	Standardise on use of the term "server" for physical, VM or container		Change everywhere except if specific mention of VM, container or host is required
☒ A ☐ B ☐ C ☐ Reject	Add/Change requirements and content around containers as per OpenStack evolution		
☐ A ☒ B ☐ C ☐ Reject	Add requirements around the use of OpenStack APIs for Edge, Hybrid and Multi-clouds		Existing open source APIs
☐ A ☒ B ☐ C ☐ Reject	Update Requirements and Content for Edge		
☐ A ☐ B ☒ C ☐ Reject	Update Requirements and Content for Hybrid Multi-cloud: OpenStack Omni		Following blueprints track the integration with OpenStack: - Nova: https://blueprints.launchpad.net/nova/+spec/nova-aws - Neutron: https://bugs.launchpad.net/neutron/+bug/1638399 - Glance: https://blueprints.launchpad.net/glance/+spec/glance-aws - Cinder: https://blueprints.launchpad.net/cinder/+spec/cinder-aws

☐ A ☐ B ☐ C ☐ Reject			
☐ A ☐ B ☐ C ☐ Reject			

5. AOB

- a. [ONES Los Angeles October 11-12, 2021](#) | LFN Developer Meeting in October will be aligned with ONES
 - i. **CFP Closes:** Sunday, June 20 at 11:59 PM PDT | Based on June vF2F decide whether to submit "Untangling the Edge" to the ONES/One Summit
 - ii. **CFP Notifications:** Thursday, July 29
- b. Meetings:
- c. Vacation Plans:
 - i. Pankaj:
 - ii. Ildiko:: week of June 14th
 - iii. Karine:
 - iv. Cedric: