

# 2021-06- 14 - [Anuket RA-1] - Workstream Meeting Agenda and Minutes

Meetings Every Monday at 15:00 UTC

Zoom Meeting link: <https://zoom.us/j/99279174971?pwd=eWozNENnYkpLSXdRSzZvbINKVU1wdz09>

## Attendees:

- Name (Organisation) | will incorporate Participant report from Zoom.

Name

As a courtesy to your colleagues please mute yourself when in listen mode. Thanks

## Next Release

- Important Topics to cover:
  - RM Alignment

## Important Information:

- Kali release and milestones

| Milestone | Date        | Notes |
|-----------|-------------|-------|
| M4        | 15 Jun 2021 |       |
| M5        | 22 Jun 2021 |       |
| M6        | 01 Jul 2021 |       |

- Lakelse Release Milestones | [Lakelse Specification Planning Dashboard](#)

| Milestone | Date        | Notes |
|-----------|-------------|-------|
| M0        | 01 Jun 2021 |       |
| M1        | 29 Jun 2021 |       |
| M2        | 31 Aug 2021 |       |
| M3        | 19 Oct 2021 |       |
| M4        | 16 Nov 2021 |       |
| M5        | 30 Nov 2021 |       |
| M6        | 07 Dec 2021 |       |

Meeting Recording: none

## Agenda and Minutes

- Agenda Bashing
- Antitrust Policy: <https://r.lfnetworking.org/Antitrust%20Slide.pdf>
- Review [RAI Project Board - Open Issues and PRs](#) |
  - Open PRs

| PR #     | Title                        | Status  | Action Items   |
|----------|------------------------------|---|--|
| PR #2445 | [RA1 Ch02] Align with RM 2.4 | <input checked="" type="checkbox"/> Open Conversations None<br><input type="checkbox"/> Approvals 2 | <input checked="" type="checkbox"/> Resolve Conflict |

|          |                              |   |  |
|----------|------------------------------|---|--|
| PR #2446 | [RA1 Ch03] Align with RM 2.4 | <input type="checkbox"/> Open Conversations 1 (addressed)<br><input type="checkbox"/> Approvals 1 |  |
|----------|------------------------------|---|--|

b. Open Issues

| Issue #     | Title                      | Issue Details   | Action Items   |
|-------------|----------------------------|---|--|
| Issue #2466 | [WS-All Chxx] Proofreading | <ul style="list-style-type: none"> <li>Ch 2 IaaS, PaaS, SaaS: capitalisation error</li> </ul> | <input checked="" type="checkbox"/> Add an issue related to Section 2.4.2 "   inf.acc.03   Acceleration   The Architecture **should not** rely on SR-IOV PCI-Pass through to provide acceleration to VNFs.   "<br><input type="checkbox"/> Use existing open PRs (specify: _____)<br><input checked="" type="checkbox"/> Create new PR Karine Sevilla all RA1 issues   include version # and bogometer changes |

4. Lakelse Release Planning:

**A: To be included in this Release. B: Nice to include in this Release. C: Low Priority for this Release.**

| Priority (A   B   C)   | Deliverable  | Issue # | Comments   |
|--|--|---------|--|
| <input checked="" type="checkbox"/> A<br><input type="checkbox"/> B<br><input type="checkbox"/> C<br><input type="checkbox"/> Reject | Upgrade to OpenStack <a href="#">Wallaby</a> release                                   |         |  |
| <input checked="" type="checkbox"/> A<br><input type="checkbox"/> B<br><input type="checkbox"/> C<br><input type="checkbox"/> Reject | Add Cyborg as a Optional Core Service (a la IroniC)                                    |         |  |
| <input checked="" type="checkbox"/> A<br><input type="checkbox"/> B<br><input type="checkbox"/> C<br><input type="checkbox"/> Reject | Standardise on use of the term "server" for physical, VM or container                  |         | Change everywhere except if specific mention of VM, container or host is required  |
| <input checked="" type="checkbox"/> A<br><input type="checkbox"/> B<br><input type="checkbox"/> C<br><input type="checkbox"/> Reject | Add/Change requirements and content around containers as per OpenStack evolution       |         |  |
| <input type="checkbox"/> A<br><input checked="" type="checkbox"/> B<br><input type="checkbox"/> C<br><input type="checkbox"/> Reject | Add requirements around the use of OpenStack APIs for Edge, Hybrid and Multi-clouds    |         | Existing open source APIs  |
| <input type="checkbox"/> A<br><input checked="" type="checkbox"/> B<br><input type="checkbox"/> C<br><input type="checkbox"/> Reject | Update Requirements and Content for Edge   |         |  |
| <input type="checkbox"/> A<br><input type="checkbox"/> B<br><input checked="" type="checkbox"/> C<br><input type="checkbox"/> Reject | Update Requirements and Content for Hybrid Multi-cloud: <a href="#">OpenStack Omni</a> |         | Following blueprints track the integration with OpenStack: <ul style="list-style-type: none"> <li>Nova: <a href="https://blueprints.launchpad.net/nova/+spec/nova-aws">https://blueprints.launchpad.net/nova/+spec/nova-aws</a></li> <li>Neutron: <a href="https://bugs.launchpad.net/neutron/+bug/1638399">https://bugs.launchpad.net/neutron/+bug/1638399</a></li> <li>Glance: <a href="https://blueprints.launchpad.net/glance/+spec/glance-aws">https://blueprints.launchpad.net/glance/+spec/glance-aws</a></li> <li>Cinder: <a href="https://blueprints.launchpad.net/cinder/+spec/cinder-aws">https://blueprints.launchpad.net/cinder/+spec/cinder-aws</a></li> </ul> |

|   |  |  |  |
|---|--|--|--|
| <input type="checkbox"/> <b>A</b><br><input type="checkbox"/> <b>B</b><br><input type="checkbox"/> <b>C</b><br><input type="checkbox"/> <b>Reject</b> |  |  |  |
| <input type="checkbox"/> <b>A</b><br><input type="checkbox"/> <b>B</b><br><input type="checkbox"/> <b>C</b><br><input type="checkbox"/> <b>Reject</b> |  |  |  |

5. AOB

- a. [ONES Los Angeles October 11-12, 2021](#) | LFN Developer Meeting in October will be aligned with ONES
  - i. **CFP Closes:** Sunday, June 20 at 11:59 PM PDT | Based on June vF2F decide whether to submit "Untangling the Edge" to the ONES/One Summit
  - ii. **CFP Notifications:** Thursday, July 29
- b. Meetings:
- c. Vacation Plans:
  - i. Pankaj:
  - ii. Ildiko:: week of June 14th
  - iii. Karine:
  - iv. Cedric: