

2022-07-14 - [Anuket RA2] - Meeting Agenda and Minutes

Attendees:

- [Riccardo Gasparetto Stori](#) (Vodafone)
- [Gergely Csati](#)
- [Ulrich Kleber](#)

Agenda and Minutes:

- Antitrust notices
 - [Linux Foundation Anti-Trust Policy Notice](#)
 - [GSMA Anti-Trust Policy Notice](#)
- Next meetings: bi-weekly starting from 21st of July until September (eg skip 28/7)
- Moselle
 - still PR 3065 to close
- Nile
 - Milestones:
 - M1 Release Definition - August 16, 2022
 - M2 Scope Freeze - September 6, 2022
 - M4 Content Freeze - November 22, 2022
 - M4-S Proofreading - December 06, 2022
 - M5 - Release Readiness + Sign-off - December 13, 2022
 - started planning dashboard: [Nile Specification Planning Dashboard](#)

#	Deliverable	Comments
	Update to K8s 1.25	1.25 out on 23rd August 22 1.26 should be out end of December 22 (after Nile)
2788	Monitoring & Telemetry	
2789		
2259	security requirements	
2975	Finalise CNF workload requirements from CNCF	
	Service Mesh	
2822	Specifications for orphaned ch2 requirements (Storage)	
2823	PaaS requirements alignment to RM	
2792	Infrastructure management	
	Updates & Fixes	
	API specs for CNI multiplexer	

Reference Architecture 2

- AOB & Project review
 - <https://github.com/cnft-n/CNTT/projects/10>
- Permanent FYI
 - CNF Working Group within CNCF - <https://docs.google.com/document/d/1YFimQftjkTUsxNGTsKdakovP7cJtJgCTqViH2kwJOsc/edit>
- Actions/Next steps

Meeting Recording