Moselle Release Progress

- M5
- M4-S
- M4
- M3
- M2
- M1

M5

- [x] Final documentation completed
- [x] RI cookbook completed
- [x] Prepare release artifacts
    - Tag the version of artifacts to be released
        - [x] releng job updated to use release branch instead of master
    - Release manager collects artifact references from PTLs and communicates those to releng
    - Releng moves artifacts to hosting location and provides URLs to RM
    - RM verifies URLs
    - RM provides confirmed URL list to website manager (aka Brandon) for publication on the website
- [x] Standalone project testing completed
- [x] Release content finalized
- [x] Traceability matrix updated

Notes on M5

M4-S

- [x] Proofreading completed.

Notes on M4-S

- New milestone approved by TSC agreement Mar 29, 2022
- Proofreading completed moved from M4

M4

- [ ] RI validation testing completed. The lead for each RI presents the validation plan and results to the TSC.
- [ ] High priority Jira issues resolved (closed or assigned to future release)
- [ ] Specification content created matching high level issues (M2) (Note: moved from M3, per TSC agreement Mar 29, 2022)
    - [ ] Workstream leads review PR status with TSC
    - [ ] PRs indicated as closed on the specification dashboard

Notes on M4

- Specification content created - moved from M3 per TSC agreement Mar 29, 2022

M3

- [ ] RC2 - RC workstream lead confirms successful completion of validation test plan (statement in TSC meeting or email to TSC list)
- [ ] High priority Jira issues resolved (closed or assigned to future release)
- [ ] Preliminary documentation completed (confirmed by DOCs team)
- [ ] RI2 development completed (confirmed by workstream lead)

Notes on M3

M2

- [ ] RC2 - ready to begin validation testing (statement in TSC meeting or email to TSC list)
- [ ] RC2 - coverage of RA specified
- [ ] Jira issues assigned to release for each participating project (should reflect work described in project release plan)
- [ ] High level issues identified by specification team and appear on dashboard.

Notes on M2

M1

- [ ] RC Workstream lead(s) recommend RM and RA versions to the TSC for use in the release
- [ ] RI workstream lead(s) recommend RM and RA versions to the TSC for use in the release
- [ ] RC validation plan created or updated
- [ ] RI validation plan created or updated
- [x] Release string "Moselle Release" created in Jira
- [x] Release string "Moselle Release" created in GitHub
- [x] Release milestone dates added to GitHub
- [ ] PTLs submit project-level release plans
- [ ] Workstream leads complete specification planning template for release
- [ ] RC workstream leads propose plan for RC development (based on an updated RA)

Notes on M1