
# Moselle Schedule

Revision: r5




## Change Log

| Date | Revision | Event / Change | Milestones Affected | Notes |
|---|---|---|---|---|
| June 21 | | The TSC approved M4-S, M5, and Sign Off | M4-S, M5, Sign Off | |
| June 14 | | TSC deferred M4-S, M5, and Sign Off to June 21 | M4-S, M5, Sign Off | |
| June 7 | r5 | TSC agreed to push M4-S and M5 out to June 14, concurrent with Sign Off. | M4-S, M5 | The TSC agreed that in the future we will combine M5 release readiness with Sign Off, rather than having separate milestones. |
| May 24 | r4 | TSC approved M4, contingent upon review of PRs at the next TSC meeting | M4 | |
| Apr 19 | r4 | TSC approved revised schedule | M3, M4, M4-S | M3 slips two weeks. M4 and M4-S slip one week. Signoff stays the same. |
| Mar 29 | r3 | TSC approved change to release process | M3, M4,<br><br>M4-S | • New milestone added (M4-S)<br>• "Specification created" task moved from M3 to M4<br>• "Proofreading" task moved from M4 to M4-S<br>• Dates for existing milestones unchanged |
| Feb 1 | r2 | TSC approved M1 | M1 | |
| Dec 15 | r2 | Updated events, and Lakelse Sign Off | None | |
| Dec 14 | r1 | Approved by the TSC | all | |
| Dec 14 | r1 | second draft | M0, M1 | Moved kickoff to Jan 11 and M1 to Feb 1 |
| Nov 1 | | Initial draft | All | |